


ID	Task Mod	Task Name	Duration	Start	Finish	January 2022																					February 2022
						30	1	3	5	7	9	11	13	15	17	19	21	23	25	27	29	31	2				
1		<b>JADUAL PERANCANGAN KERJA RUTIN PEMBERSIHAN LONGKANG DI KAWASAH MAJLIS DAERAH TANJUNG MALIM (RO7)</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
2		<b>Project Start</b>	0 days	Sat 1/1/22	Sat 1/1/22	[Milestone diamond at Sat 1/1/22]																					
3		<b>Zone Tanjung Malim</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
4		<b>Pakej 1</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
5		<b>Pusingan 1</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
6		JALAN PROTOKOL	9 days	Sat 1/1/22	Tue 11/1/22	[Task bar from Sat 1/1/22 to Tue 11/1/22]																					
7		JALAN SUSUR UNIVERSITI	1 day	Wed 12/1/22	Wed 12/1/22	[Task bar from Wed 12/1/22 to Wed 12/1/22]																					
8		JALAN PULAI	4 days	Thu 13/1/22	Mon 17/1/22	[Task bar from Thu 13/1/22 to Mon 17/1/22]																					
9		JALAN JELAWAI	12 days	Tue 18/1/22	Mon 31/1/22	[Task bar from Tue 18/1/22 to Mon 31/1/22]																					
10		<b>Pakej 2</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
11		<b>Pusingan 1</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
12		JALAN PC10	6 days	Sat 1/1/22	Fri 7/1/22	[Task bar from Sat 1/1/22 to Fri 7/1/22]																					
13		JALAN BUNGA TANJUNG	2 days	Sat 8/1/22	Mon 10/1/22	[Task bar from Sat 8/1/22 to Mon 10/1/22]																					
14		JALAN MERANTI	2 days	Tue 11/1/22	Wed 12/1/22	[Task bar from Tue 11/1/22 to Wed 12/1/22]																					
15		JALAN KEMPAS	7 days	Thu 13/1/22	Thu 20/1/22	[Task bar from Thu 13/1/22 to Thu 20/1/22]																					
16		UJANA MUALLIM	2 days	Fri 21/1/22	Sat 22/1/22	[Task bar from Fri 21/1/22 to Sat 22/1/22]																					
17		PARCEL 18	4 days	Mon 24/1/22	Thu 27/1/22	[Task bar from Mon 24/1/22 to Thu 27/1/22]																					
18		JALAN TAMARINDA	3 days	Fri 28/1/22	Mon 31/1/22	[Task bar from Fri 28/1/22 to Mon 31/1/22]																					
19		<b>Pakej 3</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
20		<b>Pusingan 1</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
21		KOTA MALIM PRIMA, TANJONG MALIM	21 days	Sat 1/1/22	Tue 25/1/22	[Task bar from Sat 1/1/22 to Tue 25/1/22]																					
22		TAMAN BERNAM PERMAI, TANJONG MALIM	1 day	Wed 26/1/22	Wed 26/1/22	[Task bar from Wed 26/1/22 to Wed 26/1/22]																					
23		RUMAH AWAM 3, TANJONG MALIM	1 day	Thu 27/1/22	Thu 27/1/22	[Task bar from Thu 27/1/22 to Thu 27/1/22]																					
24		TAMAN PINGGIRAN BERNAM, TANJONG MALIM	1 day	Fri 28/1/22	Fri 28/1/22	[Task bar from Fri 28/1/22 to Fri 28/1/22]																					
25		TAMAN SENTOSA, TANJONG MALIM	2 days	Sat 29/1/22	Mon 31/1/22	[Task bar from Sat 29/1/22 to Mon 31/1/22]																					
26		<b>Pakej 4</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
27		<b>Pusingan 1</b>	26 days	Sat 1/1/22	Mon 31/1/22	[Task bar from Sat 1/1/22 to Mon 31/1/22]																					
28		TAMAN SEGAR, TANJONG MALI	4 days	Sat 1/1/22	Wed 5/1/22	[Task bar from Sat 1/1/22 to Wed 5/1/22]																					
29		TAMAN SRI PERTAMA, TANJONG MALIM	2 days	Thu 6/1/22	Fri 7/1/22	[Task bar from Thu 6/1/22 to Fri 7/1/22]																					
30		TMN BERNAM, TANJONG MALI	20 days	Sat 8/1/22	Mon 31/1/22	[Task bar from Sat 8/1/22 to Mon 31/1/22]																					
31		<b>Pakej 5</b>	24 days	Sat 1/1/22	Fri 28/1/22	[Task bar from Sat 1/1/22 to Fri 28/1/22]																					
32		<b>Pusingan 1</b>	24 days	Sat 1/1/22	Fri 28/1/22	[Task bar from Sat 1/1/22 to Fri 28/1/22]																					
33		TAMAN SERI INDAH, TANJONG MALIM	2 days	Sat 1/1/22	Mon 3/1/22	[Task bar from Sat 1/1/22 to Mon 3/1/22]																					

Project: Template Perancangan  
Date: Mon 20/12/21

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			




Project: Template Perancangan  
Date: Mon 20/12/21

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Mod	Task Name	Duration	Start	Finish	January 2022														February 2022							
						30	1	3	5	7	9	11	13	15	17	19	21	23	25	27	29	31	2				
59		TAMAN INTAN SETIA, TANJONG MALIM	2 days	Sat 22/1/22	Mon 24/1/22																						
60		TAMAN MUHIBBAH, TANJONG MALIM	1 day	Tue 25/1/22	Tue 25/1/22																						
61		TAMAN ORKID, TANJONG MALIM	1 day	Wed 26/1/22	Wed 26/1/22																						
62		TAMAN WANGSA JAYA, TANJONG MALIM	4 days	Thu 27/1/22	Mon 31/1/22																						
63		<b>Pakej 7</b>	<b>26 days</b>	<b>Sat 1/1/22</b>	<b>Mon 31/1/22</b>																						
64		<b>Pusingan 1</b>	<b>26 days</b>	<b>Sat 1/1/22</b>	<b>Mon 31/1/22</b>																						
65		TAMAN MALIM, TANJONG MALIM	6 days	Sat 1/1/22	Fri 7/1/22																						
66		TAMAN SLIM, TANJONG MALIM	2 days	Sat 8/1/22	Mon 10/1/22																						
67		TAMAN SRI TANJONG, TANJONG MALIM	1 day	Tue 11/1/22	Tue 11/1/22																						
68		TAMAN BEROP IDAMAN, TANJONG MALIM	1 day	Wed 12/1/22	Wed 12/1/22																						
69		TAMAN BEROP IDAMAN 2, TANJONG MALIM	1 day	Thu 13/1/22	Thu 13/1/22																						
70		TAMAN WANGSA, TANJONG MALIM	2 days	Fri 14/1/22	Sat 15/1/22																						
71		TAMAN WANGSA SETIA, TANJONG MALIM	3 days	Mon 17/1/22	Wed 19/1/22																						
72		LOT INDUSTRI LKM, TANJONG MALIM	2 days	Thu 20/1/22	Fri 21/1/22																						
73		LOT PERNIAGAAN BANDAR BEHRANG 2020, TANJONG MALIM	2 days	Sat 22/1/22	Mon 24/1/22																						
74		LOT INDUSTRI BANDAR BEHRANG 2020, TANJONG MALIM	6 days	Tue 25/1/22	Mon 31/1/22																						
75		<b>Pakej 8</b>	<b>26 days</b>	<b>Sat 1/1/22</b>	<b>Mon 31/1/22</b>																						
76		<b>Pusingan 1</b>	<b>26 days</b>	<b>Sat 1/1/22</b>	<b>Mon 31/1/22</b>																						
77		BANDAR BEHRANG 2020, TANJONG MALIM	26 days	Sat 1/1/22	Mon 31/1/22																						
78		<b>Pakej 9</b>	<b>26 days</b>	<b>Sat 1/1/22</b>	<b>Mon 31/1/22</b>																						
79		<b>Pusingan 1</b>	<b>26 days</b>	<b>Sat 1/1/22</b>	<b>Mon 31/1/22</b>																						
80		TAMAN SEKIAH MAKMUR, BEHRANG HULU	13 days	Sat 1/1/22	Sat 15/1/22																						
81		KG BARU, BEHRANG ULU	1 day	Mon 17/1/22	Mon 17/1/22																						
82		TAMAN WANGSA BEHRANG, BEHRANG	1 day	Tue 18/1/22	Tue 18/1/22																						
83		RUMAH AWAM, BEHRANG STESEN	2 days	Wed 19/1/22	Thu 20/1/22																						
84		BANDAR SERI BEHRANG, BEHRANG	1 day	Fri 21/1/22	Fri 21/1/22																						
85		BEHRANG STESEN, BEHRANG	4 days	Sat 22/1/22	Wed 26/1/22																						
86		TAMAN BEHRANG JATI, BEHRANG	2 days	Thu 27/1/22	Fri 28/1/22																						

Project: Template Perancangan Date: Mon 20/12/21	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			



Project: Template Perancangan Date: Mon 20/12/21	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Modi	Task Name	Duration	Start	Finish	January 2022		February 2022												
						30	1	3	5	7	9	11	13	15	17	19	21	23	25	27
123		TAMAN SLIM UTAMA, SLIM RIV	2 days	Sat 29/1/22	Mon 31/1/22															
124		<b>Project Finish</b>	0 days	Sat 1/1/22	Sat 1/1/22			<b>1/1</b>												

Project: Template Perancangan  
Date: Mon 20/12/21

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			