


Project: Template Perancangan Date: Mon 20/12/21	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			




Project: Template Perancangan Date: Mon 20/12/21	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			



Project: Template Perancangan Date: Mon 20/12/21	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Mod	Task Name	Duration	Start	Finish	Gantt Chart																											
						30	1	3	5	7	9	11	13	15	17	19	21	23	25	27	29	31	February 2022	2									
142		Pusingan 2	13 days	Mon 17/1/22	Mon 31/1/22	[Gantt bar for Pusingan 2]																											
143		BANDAR BEHRANG 2020, TANJONG MALIM	13 days	Mon 17/1/22	Mon 31/1/22	[Gantt bar for BANDAR BEHRANG 2020, TANJONG MALIM]																											
144		Pakej 9	26 days	Sat 1/1/22	Mon 31/1/22	[Gantt bar for Pakej 9]																											
145		Pusingan 1	13 days	Sat 1/1/22	Sat 15/1/22	[Gantt bar for Pusingan 1]																											
146		TAMAN SEKIAH MAKMUR, BEHRANG HULU	6.3 days	Sat 1/1/22	Sat 8/1/22	[Gantt bar for TAMAN SEKIAH MAKMUR, BEHRANG HULU]																											
147		KG BARU, BEHRANG ULU	0.4 days	Sat 8/1/22	Sat 8/1/22	[Gantt bar for KG BARU, BEHRANG ULU]																											
148		TAMAN WANGSA BEHRANG, BEHRANG	0.7 days	Sat 8/1/22	Mon 10/1/22	[Gantt bar for TAMAN WANGSA BEHRANG, BEHRANG]																											
149		RUMAH AWAM, BEHRANG STESEN	1.1 days	Mon 10/1/22	Tue 11/1/22	[Gantt bar for RUMAH AWAM, BEHRANG STESEN]																											
150		BANDAR SERI BEHRANG, BEHRANG	0.7 days	Tue 11/1/22	Wed 12/1/22	[Gantt bar for BANDAR SERI BEHRANG, BEHRANG]																											
151		BEHRANG STESEN, BEHRANG	1.9 days	Wed 12/1/22	Fri 14/1/22	[Gantt bar for BEHRANG STESEN, BEHRANG]																											
152		TAMAN BEHRANG JATI, BEHRANG	1 day	Fri 14/1/22	Sat 15/1/22	[Gantt bar for TAMAN BEHRANG JATI, BEHRANG]																											
153		TAMAN BEHRANG BITARA, BEHRANG	0.6 days	Sat 15/1/22	Sat 15/1/22	[Gantt bar for TAMAN BEHRANG BITARA, BEHRANG]																											
154		TAMAN BEHRANG BESTARI, BEHRANG	0.3 days	Sat 15/1/22	Sat 15/1/22	[Gantt bar for TAMAN BEHRANG BESTARI, BEHRANG]																											
155		Pusingan 2	13 days	Mon 17/1/22	Mon 31/1/22	[Gantt bar for Pusingan 2]																											
156		TAMAN SEKIAH MAKMUR, BEHRANG HULU	6.3 days	Mon 17/1/22	Mon 24/1/22	[Gantt bar for TAMAN SEKIAH MAKMUR, BEHRANG HULU]																											
157		KG BARU, BEHRANG ULU	0.4 days	Mon 24/1/22	Mon 24/1/22	[Gantt bar for KG BARU, BEHRANG ULU]																											
158		TAMAN WANGSA BEHRANG, BEHRANG	0.7 days	Mon 24/1/22	Tue 25/1/22	[Gantt bar for TAMAN WANGSA BEHRANG, BEHRANG]																											
159		RUMAH AWAM, BEHRANG STESEN	1.1 days	Tue 25/1/22	Wed 26/1/22	[Gantt bar for RUMAH AWAM, BEHRANG STESEN]																											
160		BANDAR SERI BEHRANG, BEHRANG	0.7 days	Wed 26/1/22	Thu 27/1/22	[Gantt bar for BANDAR SERI BEHRANG, BEHRANG]																											
161		BEHRANG STESEN, BEHRANG	1.9 days	Thu 27/1/22	Sat 29/1/22	[Gantt bar for BEHRANG STESEN, BEHRANG]																											
162		TAMAN BEHRANG JATI, BEHRANG	1 day	Sat 29/1/22	Mon 31/1/22	[Gantt bar for TAMAN BEHRANG JATI, BEHRANG]																											
163		TAMAN BEHRANG BITARA, BEHRANG	0.6 days	Mon 31/1/22	Mon 31/1/22	[Gantt bar for TAMAN BEHRANG BITARA, BEHRANG]																											
164		TAMAN BEHRANG BESTARI, BEHRANG	0.3 days	Mon 31/1/22	Mon 31/1/22	[Gantt bar for TAMAN BEHRANG BESTARI, BEHRANG]																											
165		Pakej 10	26 days	Sat 1/1/22	Mon 31/1/22	[Gantt bar for Pakej 10]																											
166		Pusingan 1	13 days	Sat 1/1/22	Sat 15/1/22	[Gantt bar for Pusingan 1]																											
167		TAMAN SLIM RIVER, SLIM RIVER	0.4 days	Sat 1/1/22	Sat 1/1/22	[Gantt bar for TAMAN SLIM RIVER, SLIM RIVER]																											
168		KAMPUNG KURNIA, SLIM RIVER	0.4 days	Sat 1/1/22	Sat 1/1/22	[Gantt bar for KAMPUNG KURNIA, SLIM RIVER]																											
169		BANDAR SLIM RIVER	1 day	Sat 1/1/22	Mon 3/1/22	[Gantt bar for BANDAR SLIM RIVER]																											
170		TAMAN SEROJA, SLIM RIVER	1.8 days	Mon 3/1/22	Wed 5/1/22	[Gantt bar for TAMAN SEROJA, SLIM RIVER]																											
171		KG. PERHENTIAN, SLIM RIVER	0.8 days	Wed 5/1/22	Thu 6/1/22	[Gantt bar for KG. PERHENTIAN, SLIM RIVER]																											
172		TAMAN WIRA, SLIM RIVER	0.4 days	Thu 6/1/22	Thu 6/1/22	[Gantt bar for TAMAN WIRA, SLIM RIVER]																											
173		RUMAH AWAM 3, SLIM RIVER	1.3 days	Thu 6/1/22	Sat 8/1/22	[Gantt bar for RUMAH AWAM 3, SLIM RIVER]																											

Project: Template Perancangan Date: Mon 20/12/21	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			



Project: Template Perancangan
Date: Mon 20/12/21

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			